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CHAPTER 11 

11-000 Audit Of Contractor Compliance With Contract Financial
Management Requirements 

11-001 Scope of Chapter 

This chapter provides guidance that is 
peculiar or special to the accomplishment 
of the audit of contractor compliance with 
contract financial management require­

ments. To the extent appropriate under the 
circumstances, Chapters 3, 4, 5, and 6 of 
this manual are equally applicable to the 
audit assignments discussed in this chapter. 

11-100 Section 1 --- Audit of Contractor Compliance with "Limitation of Cost,"
"Limitation of Funds," and "Limitation on Payments" Clauses 

11-101 Introduction 

This section provides guidance for au­
diting contractual limitations on costs, 
funds, and payments. 

11-102 General 

Contract limitation of cost clauses 
(FAR 52.232-20 and 21) and limitation of 
funds clause (FAR 52.232-22) contain fi­
nancial reporting requirements for cost­
type contracts. The contract limitation on 
payments clauses (FAR 52.216-5, 6, 16, 
and 17) contain financial reporting re­
quirements for contracts with price rede­
termination provisions and fixed-price in­
centive contracts. The limitation of cost 
and funds clauses in cost-type contracts 
require the contractor to advise the con­
tracting officer in writing whenever the
contractor has reason to believe that costs 
expected to be incurred under the contract 
in the next 60 days (may vary between 30 
and 90 days) when added to all costs previ­
ously incurred, will exceed 75 percent 
(may vary between 75 and 85 percent) of 
the estimated total contract costs or funds 
allotted to the contract, respectively. The 
limitation of cost clause also requires the 
contractor to notify the contracting officer 
when there are indications that the total 
cost for the performance of a contract will 
be substantially greater or less than the 
estimated total contract cost. Under 
FAR 52.232-20, 52.232-21, and 52.232-22, 
the Government is not obligated to reim­
burse the contractor for costs incurred in 
excess of cost or funding limitations. Simi­

larly, the contractor is not obligated to con­
tinue performance under the contract or 
otherwise incur costs in excess of the limi­
tation or, if the contract is cost sharing, the
amount then allotted by the Government to 
the contract plus the contractor’s corre­
sponding share. However, if the Govern­
ment notifies the contractor in writing that 
the amount allotted to the contract has been 
increased and specifies the amount, the 
Government is then obligated to the total 
revised amount allotted to the contract. The 
limitation on payments clause in contracts 
with price redetermination provisions and 
fixed-price incentive contracts requires the 
contractor to report to the contracting offi­
cer the costs in relation to billing prices on 
items for which final prices have not been 
established. The objective of Limitation on 
Payments Statement quarterly submissions 
is to keep billing rates during contract per­
formance in line with expected final prices; 
indicated overpayments can be recouped 
and excessive billing rates adjusted on a 
timely basis. This is a minimum require­
ment. The contract or the procuring agency 
may require additional reporting, or the 
contractor may prepare other internal re­
ports in addition to those required by the 
Government.  

11-103 Scope of Audit 

Knowing the management tools 
available to a contractor in controlling, 
projecting and monitoring contract costs 
is of utmost importance. Obtaining this 
knowledge is an integral part of system 
audits aimed at determining the adequacy 
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of contractor financial management 
systems. It is important for the auditor to 
ascertain that the contractor has the 
financial management tools necessary to 
adequately identify potential contract 
overruns or underruns. The auditor should 
promptly notify the contractor and the ACO 
of any deficiencies. In evaluating the 
contractor's financial management policies 
and procedures, the auditor should ascertain: 

a. The nature and adequacy of controls 
which govern the establishment of budgets; 
the procedures for accumulating incurred 
costs by budget element; the actual cost 
compared to budgeted costs; the means pro­
vided for comparing incurred costs to the 
percentage of contract completion; and de­
velopment of estimates to complete (ETC). 

b. Whether the contractor's organization 
effectively utilizes its financial management 
tools to promptly report potential cost over­
runs and underruns to contractor manage­
ment and subsequently to the Government. 

c. The methods by which the overall 
contract financial controls relate to the day-
to-day supervisory controls maintained at the 
operational level. 

11-104 Audit Procedures 

The audit procedures suggested in this 
section are not intended to be all-inclusive; 
the auditor, after considering these guide­
lines, must develop an audit program based 
on individual circumstances. At the begin­
ning of the audit the auditor should coordi­
nate with the cognizant contracting officer as 
discussed in 4-103. 

11-104.1 Determination of Reporting
Requirements 

When appropriate, the auditor should: 
a. Determine, from contract briefing files

or other available sources, those contracts 
which require limitation of cost reports, limi­
tation of funds reports, or limitation on pay­
ments statements. 

b. Ascertain whether the contractor is 
required to meet additional reporting re­
quirements not specifically required by the 
contract. 

c. Ascertain whether internal reports, in 
addition to those required by the contract, 
are prepared to increase internal financial 
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management controls. If so, they should be 
compared with the reports submitted under 
the contract to determine whether signifi­
cant differences exist. 

d. Compare the reporting requirements 
among various contracts and determine 
whether there is duplication in the reports 
required and in the information assembled. 
The auditor should consider the possibility
of the contractor using reports required by 
one military department, command, or Ser­
vice to satisfy the needs of all contracting 
officers. 

11-104.2 Evaluation of Reporting Con­
trols 

When appropriate, the auditor should: 
a. Evaluate the contractor's procedures

applicable to the budgetary controls of 
individual contracts and compare the esti­
mated cost of individual tasks and depart­
ments in the cost estimate with the budg­
eted funds. 

b. Ascertain and evaluate for each 
division (or plant) the internal procedures 
for controlling the financial status of 
Government contracts and determine the 
source of the reported incurred costs and 
the basis for ETC. The auditor also should 
determine the extent and frequency of 
supervisory reviews of the status reports 
and whether explanations are required 
when there are significant deviations from
the budget. 

c. Ascertain and evaluate the manner in 
which revised ETC, in terms of engineering 
and production manhours, relate to the 
production control schedules and engineer­
ing manpower schedules at specific work 
centers. 

d. Evaluate the documentation flow of 
the financial status reports from the various 
sources to the finance manager responsible 
for preparing the overall financial report 
for the assigned project. 

e. Evaluate the controls exercised by the 
finance manager, including: 

(1) the manner in which the source data 
are reviewed for reliability,  

(2) the basis for changes to the source
data, and 

(3) a determination of the extent to 
which requests for explanations from op­
erations responsible for the source data are 
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made relative to causes of potential cost 
overruns or underruns. 

11-104.3 Audit Objectives 

The audit objectives are: 
(1) to determine whether the contrac­

tor has complied with the reporting re­
quirements contained in the contract 
clause and 

(2) whether the financial data con­
tained in the contractor's reports and
statements are reasonable and consistent 
with the data presented in other required 
Government reports and/or claims. 

11-104.4 Audit Guidelines 

The audit guidelines which are appli­
cable to the minimum reporting require­
ments in 11-102 are as follows: 

a. Ascertain whether the contractor is 
submitting reports required by its con­
tracts. Compare these reports with the 
contractor's internal financial reports for 
consistency. 

b. Evaluate limitation of cost reports. 
The limitation of cost clause requires the 
contractor to provide the contracting offi­
cer advance notice whenever the total cost 
incurred on the contract will exceed a 
specified percentage of, or will be greater 
or substantially less than, the estimated cost 
specified in the contract. The contractor
must submit a revised estimate of the total 
cost of performing the contract as part of 
the notification. Limitation of cost reports 
should be evaluated using the following 
guidance:

(1) Evaluate the contractor's revised EAC 
using the guidance in 14-205f.

(2) Ascertain whether the limitation of 
cost reports in successive periods reflect 
significant cost underruns or overruns.

(3) Ascertain whether the contracting 
officer has obtained contractor explana­
tions for overruns when continuous over­
runs have occurred over an extended pe­
riod. 

(4) When continuous underruns are pro­
jected over an extended period, and when 
the overall estimated contract price has not 
been reduced, the auditor should ask the 
contracting officer why. 
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(5) When individual contracts indicate 
continuous significant cost overruns or un­
derruns, the auditor should evaluate this 
condition in relation to the price established 
at the time of award. If it is determined that 
consistent overruns or underruns resulted 
from defective initial pricing, the contracting 
officer should be so advised. 

c. Evaluate limitation of funds reports. 
The limitation of funds clause requires the 
contractor to provide the contracting officer 
advance notice whenever the total cost in­
curred on the contract will exceed a speci­
fied percentage of the funds currently allot­
ted or, for cost sharing contracts, this amount 
plus the contractor's corresponding share.
This notice must include an estimate of the 
amount of additional funds required to con­
tinue performance for the period specified in 
the contract. Limitation of funds reports 
should be evaluated using the guidance in 
11-104.4b above. 

d. Evaluate limitation on payments 
statements. Limitation on payments 
(LOP) statements must be submitted quar­
terly, in accordance with the provisions of 
FAR 52.216-5, 6, 16, or 17. The primary 
objectives of LOP statements are to pro­
vide for recoupment of overpayments and 
to indicate a need for a reduction in bill­
ing prices. These conditions become ap­
parent when the contractor is underrun­
ning targets used to establish billing
prices. Overruns are indicated when esti­
mated final prices exceed invoice 
amounts. This indicates possible need for 
increased billing prices and/or revision of
liquidation rates. The general objective is 
to keep billing prices in line with ex­
pected final prices during contract per­
formance. Progress payments and LOP 
statements should be evaluated at the 
same time. Even though a request for au­
dit may specify a particular document, 
auditors should try to identify both sub­
missions with comparable cutoff dates for 
direct comparison and reconciliation. 
Evaluate LOP statements and reconcile 
them to progress payment requests using 
the following guidance:

(1) The auditor should determine that 
costs related to delivered items are the same 
as the amounts excluded from costs shown 
as a basis for unliquidated progress pay-
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ments (Item 20a of the progress payment 
request). 

(2) The price of items invoiced should 
be the same as Item 21a on the progress 
payment request when both submissions 
have the same cutoff date. 

(3) The EACs used to prepare LOP 
statements and progress payment requests 
should be the same. The most current esti­
mates should always be used. EACs should 
be evaluated using the guidance in CAM 
14-205f. 

(4) The auditor should assure the compa­
rability of contract items used in computa­
tions required by the various subsections of 
the Limitation of Payments Statement. In all 
instances, cost data should relate to supplies 
and services delivered and accepted.

(5) The auditor should determine the 
methods used by the contractor to identify 
actual costs of delivered and invoiced items. 
Understatement of this amount usually re­
sults in an overpayment of progress pay­
ments by overstating the costs eligible for 
progress payments applicable to undelivered 
and uninvoiced items. 
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(6) The auditor should ascertain 
whether the contractor makes prompt re­
funds or adjustments when cost underruns 
are indicated in the performance of fixed­
price redeterminable contracts. 

11-104.5 CAS Compliance 

The auditor should determine if 
reporting practices comply with CAS 401, 
"Consistency in Estimating, Accumulating, 
and Reporting" (See Chapter 8). 

11-105 Reports 

Reports will be furnished in response to 
specific requests for evaluations in this 
area. Audit reports will be prepared in ac­
cordance with 10-1200. When there is rea­
son to recommend correction of a substan­
tial deficiency, a special report will 
promptly be initiated by the auditor even if 
there is no request from a contracting offi­
cer. Other deficiencies may be included in 
periodic reports on the overall system of 
accounting and internal control. 
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11-200 Section 2 --- Audit of Contractor Compliance with Earned Value
Management System (EVMS) Guidelines 

11-201 Introduction 

a. This section provides guidance for
auditing contractor management systems 
on selected contracts. The mandatory 
guidelines that must be met by the con­
tractor are prescribed in DoDI 5000.2.

b. In December 1996, the Under Sec­
retary of Defense (Acquisition, Technol­
ogy and Logistics) accepted Industry
Guidelines for Earned Value Management 
(EVM) replacing the DoD Cost/Schedule 
Control System Criteria (C/SCSC). The 
industry guidelines adopted by DoD are 
the American National Standards Institute 
(ANSI)/Electronic Industries Alliance 
(EIA) EVMS standard (ANSI/EIA-748-
1998). The implementation of EVMS 
guidelines for DoD contracts is contained
at DFARS 234.005-70, 252.234-7000 and 
252.234-7001. The Interim Defense Ac­
quisition Guidebook (formerly DoD 
5000.2-R), Subpart C2.9.3.4, Integrated
Contract Performance Management, and 
Appendix IV, Earned Value Management 
System Guidelines, were revised to reflect 
the mandatory EVMS guidelines for a 
contractor's management system to effec­
tively manage selected weapons systems 
contracts. The guidelines represent the
framework for an integrated management 
system that provides for: 

(1) planning the timely performance of 
work, 

(2) budgeting resources,
(3) accounting for costs and measuring 

actual performance against plans, and  
(4) replanning resources needed to

complete the contract when significant 
deviations from plans are identified.  
A contractor's management system must 
meet 32 guidelines organized into the 
following five major categories: Organi­
zation; Planning, Scheduling and Budget­
ing; Accounting Considerations; Analysis 
and Management Reports; and Revisions 
and Data Maintenance. Detailed uniform 
guidance for implementing the guidelines 
and conducting systems audits is provided 

in the Earned Value Management Imple­
mentation Guide (EVMIG) (reference
DCAA Pamphlet (DCAAP) 7641.47). The 
EVMIG may be accessed through the
DCAA Intranet under DCAA Audit and 
Administrative Guidance. The Interim 
Defense Acquisition Guidebook may be 
found on the DoD 5000 Series Resource 
Center website (http://dod5000.dau.mil/). 

c. DoDI 5000.2 requires the imple­
mentation of EVM guidelines on contracts 
or agreements for  research, development, 
test and evaluation (RDT&E) with a value
of $73 million or more; and procurement 
or operations and maintenance (O&M) 
contracts or agreements with a value of 
$315 million or more (in fiscal year 2000 
constant dollars).  Exceptions may be 
made for individual contracts. In any
event, the auditor must refer to the spe­
cific terms of the contract to determine 
whether the contract contains reporting 
requirements for EVMS guidelines. Gen­
eral responsibilities of the auditor during 
EVMS implementation and surveillance 
are delineated in the Earned Value Man­
agement Implementation Guide 
(EVMIG), which supplements and elabo­
rates on the provisions of DoDI 5000.2.

d. The Defense Contract Management 
Agency (DCMA) is the DoD Executive 
Agent responsible for the implementation 
of EVMS on DoD contracts. DoD compo­
nents are required to implement earned 
value effectively and notify DCMA of 
their EVMS focal point. 

e. Since DoD’s C/SCSC are consid-
ered to be equivalent to EVMS guide­
lines, contractors’ previously approved 
cost/schedule control systems are consid­
ered to be acceptable under the EVMS
guidelines. Accordingly, contractors with 
acceptable cost/schedule control systems 
under C/SCSC are not required to demon­
strate that their management systems meet 
the EVMS guidelines, and are not subject 
to the initial compliance audit procedures 
outlined in 11-202.2. 
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11-202 EVM Integrated Baseline
Reviews, Initial Compliance Audits, and
Post Acceptance Audits for Cause 

11-202.1 Integrated Baseline Reviews 

The Integrated Baseline Review (IBR) 
is a joint assessment conducted by the 
Government and the contractor following 
contract award to verify the technical con­
tent of the Performance Measurement 
Baseline (PMB) and the accuracy of the 
related resources (budgets) and schedules.
The IBR will be conducted within six 
months of contract award. An IBR will also 
be conducted when work on a production 
option of a development contract begins or, 
at the discretion of the program manager, 
when a major modification to an existing 
contract significantly changes the existing 
PMB. The IBR is a streamlined approach 
to assessing the PMB on new contracts. 
The IBR is conducted under the assump­
tion that the contractor is using an accepted 
EVMS internally for program management, 
and that there is a thorough and effective 
Government surveillance program ongoing 
at the contractor’s facility. Therefore, this 
audit is not as comprehensive as the initial 
compliance and post-acceptance audits of 
contractors’ EVMSs. Accordingly, audit 
assistance will not usually be requested. 
However, when any part of the system is 
not clearly understood, the assistance of the 
auditor may be desired. If the assistance of 
the auditor is needed, the program manager 
will notify the cognizant auditor as soon as 
possible. The auditor will be responsive to 
the program manager for evaluation of 
those accounting and/or financial aspects of 
the contractor's system. 

11-202.2 Initial Compliance Audits 

a. DFARS 252.234-7001, Earned Value 
Management System, requires the contrac­
tor to be prepared to demonstrate that its 
management system complies with the 
EVMS guidelines as required by DoDI 
5000.2. Contractors whose EVMS was 
accepted for application to another contract 
of the same type (e.g., development or pro­
duction) at the same facility will not be 
required to undergo an initial compliance 
audit. The initial compliance audit is con-
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ducted by a DoD team whose leader is 
appointed by DCMA. The team includes a 
DCAA auditor. Team members should be 
advised in advance of the estimated audit 
start date and furnished information about 
the contractor's EVMS. 

b. The team will make a Progress Assis­
tance Visit (PAV) to the contractor’s facil­
ity, normally within 30 days after contract 
award, to conduct an initial audit of the 
EVMS description. The contractor will 
usually make presentations on the EVMS’s 
design and operation and explain applica­
ble reports. The team will examine selected 
documents and procedures proposed by the 
contractor, and a schedule will be devel­
oped for future visits to conduct the IBR
and the initial compliance audit. Areas of 
noncompliance and potential problems will 
be identified. Recommendations for sys­
tems improvements should be forwarded to 
the team leader for evaluation and discus­
sion with the contractor. The contractor 
will be given an opportunity to correct 
noted deficiencies. 

c. The EVMS initial audit should begin 
as soon as practicable following comple­
tion of the PAV and implementation of the 
EVMS. The contractor will demonstrate to 
the team how the EVMS is structured and 
used in actual operation. The contractor 
shall provide the team with a written de­
scription of the EVMS. The review team 
will examine contractor records and infor­
mation to ascertain compliance with the 
EVMS guidelines and document its find­
ings.

d. After the demonstration review, the 
team will conduct the initial compliance 
audit using the system characteristics con­
tained in the EVMS Evaluation Guide 
(Appendix B of the EVMIG). During the
initial compliance audit, the contractor will 
provide an overview briefing to familiarize 
the team with the proposed EVMS and 
identify any changes to the EVMS since 
the most recent PAV. If necessary, the 
team will evaluate any changes to the PMB 
since the most recent IBR. The team will 
evaluate, on a sampling basis, the reporting 
of cost and schedule performance against 
the baseline plan to verify the adequacy of 
contractor controls and accuracy of man­
agement reporting information. The team 
may conduct interviews of selected con-
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tractor personnel to verify that the EVMS 
is fully implemented and being used in the 
management of the contract. A report will 
be issued 30 days after completion of the 
audit and approval of all significant con­
tractor corrective actions, if necessary. 

e. A system for controlling development 
effort is generally different from a system 
for controlling production work; accord­
ingly, separate initial compliance audits 
may be required for each, although only 
one program may be involved. Simultane­
ous audits of the EVMS used for develop­
ment and production may be performed. 
This eliminates the necessity for multiple 
audits. In addition, the contractor may im­
plement one system for both types (devel­
opment and production) of contracts. When 
the contractor implements one system for 
both types of contracts, the system to gain 
acceptance must clearly demonstrate that it 
meets the guidelines applicable to produc­
tion type contracts in the way work is 
planned and controlled and the way costs 
are collected and analyzed. The focus of 
the compliance audit will be determined by 
the extent and nature of the production
effort in the contract. 

f. After the successful completion of an 
initial compliance audit, an advance 
agreement between the Government and 
the contractor is executed, which specifies 
that the contractor will maintain and use 
the accepted EVMS as an integral man­
agement process on the current, as well as 
future, contracts. The agreement should be 
incorporated into each contract requiring 
the application of the EVMS guidelines. 
The agreement is signed by the ACO and a 
contractor representative at the commensu­
rate level, e.g., the division manager may 
sign the agreement when the EVMS is used 
throughout the corporation’s division. In 
addition, a Memorandum of Agreement 
(MOA) may be executed between the Pro­
gram Management Office (PMO) and the 
Contract Management Office (CMO). The 
MOA identifies key Government EVMS 
individuals and establishes the working
relationships between the PMO and CMO. 
Auditors normally should not be requested 
to sign advance agreements or MOAs. The 
auditing standard of independence pre­
cludes DCAA from entering into most 
agreements. Auditors may communicate in 
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writing by a memorandum to the CMO the 
auditor’s expected role in the EVMS sur­
veillance process. If the CMO insists on the 
FAO entering into an advance agreement 
or MOA, the FAO should send the pro­
posed agreement or MOA and background 
material through the regional office to
Headquarters, ATTN: P, for coordination
before executing the agreement or MOA. 

11-202.3 Post Acceptance Audits for
Cause 

After the initial acceptance of a contrac-
tor’s EVMS, no further audits for system 
acceptance will be conducted unless there 
is a specific need determined by the Gov­
ernment. A post acceptance audit may oc­
cur when conditions warrant, e.g., solving a 
major system application problem identi­
fied by the program manager or a surveil­
lance monitor. The scope and conduct of 
the audit will focus on the system processes 
affected by the problem. The audit will be 
scheduled based on written Government 
notification to the contractor. The review 
team director will be selected by the CMO 
EVMS monitor and the review team will be 
composed of the appropriate EVMS Gov­
ernment surveillance personnel needed to 
address the identified problem. The review 
is similar to an initial compliance audit, 
and the EVMS Evaluation Guide should be 
used when compliance with specific guide­
lines is required. The review director will 
issue a report within 30 days after comple­
tion and approval of all significant contrac­
tor corrective actions. 

11-202.4 Auditor Participation in Inte­
grated Baseline Reviews, Initial Compli­
ance Audits, and Post Acceptance Audits
for Cause 

Upon receipt of a specific request, the 
FAO will assign an auditor to be a member 
of the IBR, initial compliance audit, or post 
acceptance audit for cause team. Auditors 
assigned to these teams should be familiar 
with the EVMIG and have some training in 
EVMS guidelines. Prior to the audit, audi­
tors should become thoroughly familiar 
with the contractor's EVMS by reviewing 
the contractor's system description and 
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analyzing cost management reports for the 
contract under audit, if applicable. 

11-202.5 Audit Objectives 

The auditor's primary objective is to 
audit the accounting system and related 
financial areas to determine whether the 
management control system complies with 
the EVMS guidelines on areas assigned 
and is being implemented on the contract 
under audit. The auditor is responsible for 
advising the team chief, on the areas au­
dited, of the conclusions and will be re­
sponsible to the team chief for the timely 
completion of the effort specifically as­
signed. As members of an EVMS guide­
lines review team, auditors may be in­
volved in cost account/functional manager 
interviews, questionnaire completion, dis­
crepancy report preparation, documentation 
audits, and audit report preparation. Audi­
tors should perform as much preliminary 
work as possible in advance of the team 
visit in order to provide conclusions on any 
EVMS deficiencies to the team chief by the 
end of the EVMS guidelines audit. 

11-202.6 Scope of Audit 

a. The DCAA team member is respon­
sible for the preparation and execution of a 
detailed audit program for all areas as­
signed by the team chief. Technical direc­
tion will be provided by an audit supervi­
sor. Auditors should also assess whether 
deficiencies disclosed in reports on 
MMAS, labor, other accounting systems, 
forward pricing rates, budgets, and billing 
systems are likely to affect the contractor's 
EVMS. If the contractor has other contracts 
requiring an approved EVMS, the auditor
should also determine if deficiencies being 
reported in EVMS surveillance reports (11­
203) have an impact on the contract under 
audit. 

b. The auditor is responsible for advis-
ing the team chief, on the areas audited, 
whether the management system meets the 
requirements of the EVMS guidelines. 
Unresolved disagreements between the 
auditor and review team chief should be 
referred to the regional office and, when 
necessary, to DCAA Headquarters, ATTN: 
P. 
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c. If the auditor becomes aware of sig­
nificant accounting or financial aspects of 
the contractor's EVMS that have been 
omitted from the IBR, initial compliance 
audit, or post acceptance audit for cause,
thereby resulting in an inadequate review 
of the system, the circumstances should be 
immediately brought to the attention of the 
team chief and documented in the DCAA 
files. Comments on these matters should 
also be included in the audit report together 
with statements regarding their expected 
impact on the system and related reporting 
of contract performance. 

d. An EVMS is intended for contractor 
use in managing contracts and for Govern­
ment use in monitoring contract perform­
ance. Application of the provisions of 
DoDI 5000.2 should not result in the de­
velopment or use of two systems, one for 
the contractor's internal use and the second 
merely to satisfy the intent of the guide­
lines. Evidence of intended or actual paral­
lel operation should be fully evaluated and 
the results discussed with other members of 
the EVMS guidelines review team. A de­
termination that only one system will be 
used is necessary prior to acceptance of the 
proposed EVMS. 

e. Unrestricted access to all data affect-
ing contract costs, both direct and indirect, 
including budgets and operating forecasts, 
is necessary to properly audit an EVMS. If 
the contractor refuses access to required 
data, the auditor will advise the team chief 
and the CMO EVMS monitor and enlist 
their aid in obtaining the information. If the 
contractor continues to deny access, the 
auditor will recommend, in writing, that the 
system not be accepted. In the event that 
access to required data is made available 
during the audit, but the auditor has been 
formally advised by an authorized repre­
sentative of the contractor that the data will 
be withheld during the surveillance proc­
ess, a comment to that effect will be in­
cluded in the audit report, together with a 
statement that lack of access to data may 
result in qualification of system surveil­
lance audit reports.

f. In addition to serving as EVMS
guidelines review team members, auditors 
are responsible for monitoring contractor 
corrective action in assigned areas. If the 
contractor fails to take effective corrective 
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action or fails to make acceptable progress 
in resolving deficiencies, contractual reme­
dies should be recommended (e.g., with­
hold progress payments, disallow costs). 

g. In those cases when management 
control acceptance is delayed for an ex­
tended period of time after contract award 
because the system has not been fully ac­
cepted or has been found to be unaccept­
able, DCAA surveillance activities should 
concentrate on verification of reported data
and consistency between cost and schedule 
information and information from other 
contractor systems. 

11-202.7 Audit Procedures 

a. Select those tests and other auditing 
procedures that are necessary to adequately 
complete the work assigned. These proce­
dures will include tests to verify that the 
management control system meets the 
guidelines for the areas assigned. Make 
maximum use of prior audits and knowl­
edge accumulated by prior audit staff so as 
to avoid duplication of effort. However, 
auditors should conduct sufficient tests of 
the assigned guidelines during each EVMS 
guidelines review to confirm that the man­
agement control system has in fact been 
implemented on the contract being audited. 

b. In evaluating whether a contractor's 
management control system complies with 
the guidelines, the auditor should conduct 
audit procedures similar to those performed 
during surveillance of the EVMS guide­
lines (11-203.3). Guidelines which DCAA
is commonly asked to evaluate include: 
Organization Guideline 4; Planning,
Scheduling and Budgeting Guidelines 8, 9, 
and 13; all of the Accounting Considera­
tions Guidelines; Analysis and Manage­
ment Reports Guidelines 22, 24 and 27; 
and Revisions and Data Maintenance 
Guideline 30. See Part I, Section 2 of the 
EVMIG for a narrative description of each 
EVMS guideline. The team members 
should use the EVMS Evaluation Guide, 
Appendix B of the EVMIG (DCAAP
7641.47), as necessary in the examination 
of contractor management control systems 
to ensure compliance with the guidelines. 
The EVMS Evaluation Guide includes a 
restatement of guidelines, followed by the 
related system characteristics expected to 

be part of an acceptable EVMS. Auditors 
will need to perform specific audit steps to 
verify that the expected system characteris­
tics are present in the contractor’s EVMS. 

c. The auditor's supervisor will provide
technical direction to assure the proficiency 
of the work performed. All work will be 
reviewed by the supervisor prior to for­
warding reports or conclusions to the team 
chief. 

11-202.8 Reporting Results of Audit 

a. When the audit work related to an 
IBR, initial compliance audit, or a post 
acceptance audit for cause is finished, the 
auditor will discuss the findings and rec­
ommendations with the audit supervisor 
and furnish them to the team chief in such 
form and detail as required for the EVMS 
guidelines review team report, using the 
general guidelines provided in 10-1200. 
Any findings and recommendations will be 
provided to the team chief prior to comple­
tion of the in-plant effort of the EVMS 
guidelines review team to enable the team 
chief to conduct the exit conference with 
the contractor. The FAO will retain the 
detailed working papers covering DCAA's 
part of the audit. Working papers support­
ing the auditor's conclusions regarding
compliance or noncompliance with specific 
guidelines will be documented in all in­
stances and will include a record of the 
conclusions which have been furnished to 
the team chief. Reported deficiencies 
should be identified to specific guidelines 
or the contractor's system description
whenever possible. The auditor's report 
will be formally issued as soon as possible 
after the EVMS guidelines review team 
exit conference with the contractor. The 
team chief will also be provided with any 
summary schedules and/or copies of work­
ing papers required for consolidation of 
statistical data or as additional supporting 
documentation for the EVMS guidelines 
audit file. 

b. Provide Headquarters, ATTN: P,
with a copy of each report which meets any 
of the following criteria:

(1) Recommends the disapproval of a 
previously accepted EVMS. 

(2) Discloses significant discrepancies 
in a contractor's EVMS. 
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(3) Discloses significant restrictions on 
the audit caused by a denial of access to 
records. 

11-203 EVM Surveillance Audits 

a. Immediately following demonstration 
and acceptance of the contractor's man­
agement control system, surveillance by 
DCAA and the Contract Management Of­
fice (CMO) is performed to ensure that the 
contractor's system continues to comply 
with the EVMS guidelines and produces 
valid and timely data. Surveillance is also 
performed to ensure that any proposed or 
actual changes to the EVMS comply with 
the guidelines and are reflected in the con-
tractor's system description. Surveillance
includes verifying, tracing, and evaluating 
the information contained in the reports 
submitted to DoD procuring components. 
In the event deficiencies are disclosed, or if 
there is an indication of an adverse effect 
on contract performance because of such 
deficiencies, discuss the deficiencies with 
the contractor and notify the CMO EVMS 
monitor. 

b. Basic auditor responsibilities during 
surveillance audits are summarized in Part 
II, Section 3-2a(3) of the EVMIG; more 
specific audit guidance is provided in the 
following paragraphs. The auditor’s sur­
veillance responsibilities, as identified in 
the EVMIG, include: 

(1) reviewing the contractor’s account­
ing system policies and procedures for
compliance with EVMS guidelines and
contract provisions (system surveillance)
and 

(2) performing periodic reviews of se­
lective financial data contained in various 
reports submitted by the contractor to de­
termine whether they accurately reflect the 
contractor’s books and records (report sur­
veillance). 

c. A written description of the accept­
able EVMS should be furnished to the 
auditor by the CMO EVMS monitor. The 
EVMS description should be included in 
the permanent files and used for planning 
the surveillance audit program. 

d. To ensure adequate evaluation of the 
system and related output, and to preclude 
any duplication of effort, the FAO’s pro­
grammed surveillance audits should be 
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coordinated with the CMO EVMS monitor. 
This coordination should include a discus­
sion of those aspects of the system sched­
uled for audit, as contained in the FAO's 
annual plan. The program monitor should 
also be advised of other evaluations sched­
uled that may relate directly or indirectly to 
the EVMS. Formal agreement for surveil­
lance activity should not be undertaken 
since the degree of surveillance required 
may vary considerably between contracts 
and from one period of contract perform­
ance to another. 

e. As a minimum, the procedures con­
tained herein will be considered in devel­
oping an audit plan for an EVM surveil­
lance audit. The audit should include the 
procedures necessary to address any addi­
tional areas requested by the ACO or CMO 
EVMS monitor. 

f. It is the prime contractor's responsi­
bility to accept and maintain surveillance 
of subcontractor EVMSs. However, there 
are unique situations when a subcontractor 
EVMS will be accepted and/or surveillance 
will be performed by a DoD component 
rather than a prime contractor. This may 
occur when: 

(1) the subcontractor, for competitive 
reasons, refuses access to records to a 
prime contractor; 

(2) the subcontractor is performing mul­
tiple contracts containing EVMS reporting 
requirements under more than one prime 
contractor; or 

(3) the subcontractor may be function­
ing as a prime contractor on an accepted 
EVMS.  

g. In the instances described in f. 
above, the cognizant auditor at the sub­
contractor location will perform the nec­
essary system surveillance by following 
the procedures described herein. When 
the prime contractor has retained surveil­
lance responsibility, the audit plan at the 
prime contractor location should include 
the following steps:

(1) The prime contractor's program for 
surveillance of the subcontractor's EVM 
system should be evaluated to determine 
depth, scope, and overall adequacy. 

(2) The results of the prime contractor's 
surveillance efforts, including follow up,
should be evaluated to ensure that deficien­
cies are subsequently corrected. 
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(3) The results of the prime contractor's 
evaluation of subcontractor-reported data, 
including action taken by the prime on 
significant variances reported by the sub­
contractor, should be evaluated. The audi­
tor should verify that estimates to complete 
the subcontract are revised to reflect the 
impact of significant variances. 

(4) The timeliness of subcontract re­
porting and subsequent incorporation of 
related data in the prime contractor's 
monthly report should be evaluated. 

(5) The auditor should report the need 
for necessary assist audits on areas not 
adequately evaluated by the prime contrac­
tor and on deficiencies disclosed by the 
prime contractor's surveillance activities 
that have gone uncorrected over an ex­
tended period of time. In this connection, 
auditors at subcontractor locations should 
advise auditors at prime contractor loca­
tions of any deficiencies noted during the 
system audit that may have an impact on 
the continued acceptability and validity of 
the subcontractor's system and related out­
put. Routing of requests for assist audits 
and submission of audit reports will be 
accomplished through ACO channels. 

11-203.1 Audit Objectives 

a. System Surveillance. The objectives 
of the system surveillance portion of the 
audit are to ensure that the contractor's 
management control system continues to:  

(1) provide valid and timely manage­
ment information;  

(2) comply with the DoD EVMS guide­
lines; 

(3) provide timely indications of actual 
or potential problems; and  

(4) provide baseline integrity. 
b. Report Surveillance.
(1) The objectives of the report surveil­

lance portion of the audit are to ensure that
the contractor's required external cost man­
agement reports (CPR, C/SSR and CFSR) 
contain: 

(a) information that is derived from the 
same data base as that used by contractor 
management;  

(b) explicit and comprehensive variance 
analysis, including proposed corrective 
action in regard to cost, schedule, technical,
and other problem areas; and  
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(c) information that depicts actual con­
ditions. 

(2) The cost management reports typi­
cally generated by a contractor’s EVMS 
include: 

(a) Cost Performance Report (CPR) 
The objective of the CPR (DD Form 2734) 
is to provide data to Government system 
managers that may be used by them to:  

(i) evaluate contract performance,  
(ii) identify actual and potential prob­

lem areas having significant cost impact, 
and 

(iii) respond to requests for program 
status information on major 
weapon/support system acquisitions.  
To permit this type of management con­
trol, the CPR requires, among other 
things, 
•	 information on cost and schedule per­

formance by work breakdown struc­
ture and functional cost categories, 

•	 actual manpower utilization versus the 
budgeted plan, and 

•	 narrative comments explaining major 
cost and schedule variances, as well as 
an identification of significant prob­
lems and action contemplated for their 
resolution. 

The CPR is submitted monthly unless oth­
erwise provided for in the contract.

(b) Cost/Schedule Status Report
(C/SSR)
The objective of the C/SSR (DD Form 
2735) is to provide summarized cost and 
schedule performance status information on 
contracts over 12 months in duration when 
application of the Cost Performance Report 
(CPR) is not appropriate. The C/SSR re­
quires:

(i) information on cost schedule per­
formance by work breakdown structure and  

(ii) narrative comments explaining ma­
jor cost and schedule variances, as well as 
an identification of significant problems 
and action contemplated for their resolu­
tion. 
The C/SSR is submitted in accordance with 
the terms specified in the contract, but is 
not required more frequently than monthly. 

(c) Contract Funds Status Report
(CFSR)
The objective of the CFSR (DD Form
1586) is to provide information about con­
tract funding requirements for specifically 
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designated programs to assist the system 
manager in:  

(i) updating and forecasting contract 
fund requirements,  

(ii) planning and decision making on 
changes in the fund requirements,  

(iii) developing fund requirements and 
budget estimates in support of approved 
programs, and  

(iv) determining funds in excess of con­
tract needs and available for deobligation.
The CFSR is normally prepared quarterly 
and submitted within 25 calendar days after 
the cut-off date or the number of days 
specified in the contract. Under unusual 
circumstances monthly reporting may be 
required. 

11-203.2 Scope of Audit - General 

a. EVM surveillance audits should be 
performed at least once a year, but should 
be performed as frequently as necessary to 
ensure continued reliance on the system 
and related output. Based on a risk assess­
ment, the scope of the surveillance audit 
may: 

(1) include system and report surveil­
lance or 

(2) be limited to report surveillance.  
b. An initial determination of the over­

all scope of the surveillance audit (i.e.,
system and report surveillance or report 
surveillance only) will be made based on a 
risk assessment performed as part of the 
annual program planning process. Report 
surveillance will be performed on at least 
an annual basis. The need for system sur­
veillance will be based on the following 
criteria: 

(1) A detailed evaluation of the EVM 
system’s continuing adequacy and compli­
ance with EVMS guidelines should be per­
formed every two to four years.  

(2) If a detailed evaluation of the EVM 
system’s continuing adequacy and compli­
ance with EVMS guidelines has been per­
formed within the last two to four years, a 
limited system evaluation should be 
planned to cover the portions of the system 
affected by the following specific risk fac­
tors, to the extent that they exist:  

(a) changes in the system since the last 
detailed evaluation was performed,  
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(b) related internal control deficiencies, 
and 

(c) any specific ACO concerns. 
(3) If a detailed evaluation of the EVM 

system’s continuing adequacy and compli­
ance with EVMS guidelines has been per­
formed within the last two to four years, 
and none of the risk factors identified 
above exist, no system surveillance is re­
quired for the current FY. Only report sur­
veillance would be required. 

11-203.3 Scope of Audit – System Sur­
veillance 

a. System surveillance may consist of 
either a detailed evaluation, encompassing 
all of the EVM guidelines assigned to 
DCAA, or may be limited to the guidelines 
related to the specific risk factor identified.

b. In evaluating the compliance with the 
EVM guidelines, the auditor should con­
sider the system characteristics related to 
the guidelines, as contained in the EVMS
Evaluation Guide. 

c. The auditor should consider the test­
ing performed in related internal control 
audits (e.g., planning and budgeting,
MMAS) when determining the testing re­
quired in the system surveillance audit. The 
testing performed in the related internal 
control audits should be used, to the extent 
possible, in determining the contractor’s 
continued compliance with the EVM 
guidelines under review.

d. If the contractor’s system has 
changed since the last surveillance audit, 
the auditor should evaluate the changed
policies and procedures for continued com­
pliance with the EVM guidelines under 
review. 

e. For all system surveillance audits, the 
auditor should select a sample of contracts 
to test to ensure the contractor has followed 
through with the implementation of the 
guidelines on contracts. 

11-203.4 Scope of Audit – Report Sur­
veillance 

a. A universe of contracts with cost 
management reporting requirements (e.g., 
CPR, C/SSR, or CFSR) should be devel­
oped during the annual program planning 
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process. Auditors may develop the universe 
of contracts based on: 

(1) data obtained from the contractor,  
(2) data obtained from the ACO,  
(3) briefing contract provisions, specifi­

cally the Contract Data Requirements List 
(CDRL), DD Form 1423, or  

(4) a combination of the data sources.  
The universe of contracts should include 
contracts containing EVM requirements 
(DFARS 252.234-7001) as well as con­
tracts which, while they do not contain the 
EVM requirement, include requirements 
for submission of the CPR, C/SSR, or
CFSR. 

b. The auditor should coordinate with 
the ACO to identify any sensitive, high 
risk, or high visibility contracts. 

c. The auditor should select a sample of 
contracts to be tested as part of the annual 
EVM report surveillance. The sample of 
contracts should reflect: 

(1) high-risk or sensitive contracts, in-
cluding contracts where problems were 
identified in prior year testing, plus  

(2) a three-year cycling of all other 
contracts containing reporting require­
ments, with at least one contract tested per 
year. The auditor should determine the 
extent of testing of report data and select 
the specific reports to be tested under the 
selected contracts based on the results of 
the audit risk assessment. 

d. The auditor should audit the selected 
reports using the procedures below.

(1) Evaluation of Cost Management 
Reports (CPR, C/SSR, CFSR)

The purpose of evaluating the selected 
cost management reports is to ensure that 
the reports:

(a) are mathematically accurate;  
(b) comply with contractual require­

ments, such as reporting due dates, format; 
and content; and 

(c) are supported by the contractor’s 
books and records. 
The Performance Measurement Baseline is 
the time-phased budget plan against which 
contract performance is measured. It is 
formed by the budgets assigned to sched­
uled cost accounts and the applicable indi­
rect budgets, which may also be known as 
the scheduled direct costs and applicable 
expense rates, and is sufficiently detailed to 
the work package level to ensure adequate 
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performance measurement. The Budgeted 
Cost for Work Scheduled (BCWS) is the 
sum of budgets for all work packages
scheduled to be accomplished and is the 
measurement of work scheduled to be ac­
complished within a given time period. The 
Budgeted Cost for Work Performed 
(BCWP) is the sum of budgets for com­
pleted work accomplished. The Actual 
Cost of Work Performed (ACWP) is the 
cost incurred and recorded in accomplish­
ing the work performed within a given time 
period. Each of these terms is precisely
defined in Appendix D of the EVMIG (See 
DCAAP 7641.47). The auditor should con­
sider the following procedures in evaluat­
ing the selected reports:

(i) From the lowest levels, work pack­
ages, or cost accounts, the auditor should 
summarize the budgeted and actual costs 
(accrued expenditures for the CFSR)
through the Work Breakdown Structure 
(WBS) to the contract level and the CPR, 
C/SSR, or CFSR. This should be done for 
both the current month and cumulative to 
date amounts. 

(ii) The auditor should verify that the 
BCWS and the BCWP on the CPR or 
C/SSR were computed in accordance with 
the Performance Measurement Baseline for 
the contract. 

(iii) Amounts should be summations 
from the lowest points of accumulation 
without intermediate allocations. 

(iv) Indirect cost and labor rates applied
should be the originally planned rates for 
work scheduled (BCWS) and work accom­
plished (BCWP). Also, verify that accept­
able rates are used for actual costs (e.g., the 
rates are calculated and applied in accor­
dance with the contractor’s usual/disclosed 
cost accounting practices).

(v) The auditor should obtain and re­
view the contractor’s reconciliation of the 
selected reports to its job cost ledgers. Se­
lectively trace the reported actual cost data 
to the contractor’s job cost ledgers. 

(vi) Deficiencies disclosed or errors 
noted should be discussed with contractor 
personnel for subsequent correction. 
Schedule subsequent surveillance audits to 
verify that required follow-up actions have 
been completed. 

(2) Reconciliations of Cost Manage­
ment Reports (CPR, C/SSR, CFSR) 
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The purpose of reconciling external cost 
management reports, such as the CPR, 
C/SSR, and CFSR with each other and with 
contractor internal reports and other exter­
nal reports, such as the Contractor Cost
Data Report (CCDR), Quarterly Limitation 
on Payments (QLOP), progress payment 
requests, and public vouchers, is to ensure
that the information being reported is accu­
rate and differences in data from one report 
or level to another are logical, consistent,
and explainable. The contractor should
make the necessary reconciliations. The 
auditor should perform the following vali­
dation steps:

(a) The auditor should verify reconcilia­
tions between the CPR or C/SSR and the 
CFSR for contract target, actual cost, and 
estimated final cost. 

(b) When applicable, the auditor should 
verify reconciliations of internally-reported 
and CPR or C/SSR-reported data with
CCDR-reported data or other external data 
for actual costs to date and estimated final 
cost. 

(c) In those instances when the reports 
do not reconcile or the reasons for vari­
ances do not appear valid, the auditor
should coordinate with the ACO and the 
CMO EVMS program monitor in recom­
mending necessary changes to ensure that 
subsequent valid reconciliations can be 
made. 

(3) Evaluation of Estimate at Comple­
tion Reported on Cost Management Re­
ports (CPR, C/SSR, and CFSR)

(a) The frequency of evaluations of the 
latest revised estimates at completion 
(EAC) for a contract will depend upon the 
adequacy of the contractor's procedures, 
including internal audit procedures and the 
extent of contract changes which may, to 
some extent, give rise to revisions to the 
anticipated cost at completion. Because of 
the importance of estimated costs at com­
pletion, to both the contractor and the Gov­
ernment, the auditor should perform a criti­
cal evaluation of the contractor's proposed
amount. Coordination with technical per­
sonnel is necessary to properly evaluate the 
estimate at completion and preclude dupli­
cation of effort. 

(b) Contractors sometime report EACs 
to the Government for billing and EVMS 
guidelines purposes that are different than 
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those used for financial reporting purposes 
because of different risk assumptions and 
profit expectations. This is not a problem if 
the contractor can reconcile the differences. 
While it is necessary for auditors to com­
pare EACs used by contractors for finan­
cial reporting purposes with those reported 
to the Government, the provisions of DoDI 
5000.2 and the EVMS guidelines do not
require a contractor to make such recon­
ciliations, and should not be used to gain
access to financial statements. However, 
auditors should evaluate multiple EACs 
disclosed during EVMS guidelines audits. 
The contractor's inability to provide recon­
ciliations may indicate performance to date 
and estimates of future conditions are not 
being accurately reflected in the contrac-
tor's EAC process, which could be an
EVMS deficiency. Auditors should typi­
cally pursue access to EACs used for fi­
nancial reporting purposes in these in­
stances under billing system/progress 
payment audits. 

(4) Variance Analyses (CPR, C/SSR) 
(a) The CPR and C/SSR provide for

monthly disclosure of schedule and cost 
variances and contractor comments on sig­
nificant problem areas, reasons for vari­
ances, their impact on the program, and 
corrective action taken or to be taken. The 
purpose of the variance analysis is to assess 
variances in terms of their contribution to 
cost growth and schedule slippage. The 
auditor's responsibilities with respect to 
evaluating variances are to ensure that 
timely and responsible actions are taken by 
the contractor to: 

(i) identify their causes and 
(ii) minimize the impact of the vari­

ances on contract performance.  
(b) Since schedule slippage and prob­

lems in technical performance contribute to 
variances, the evaluation of variances and 
the contractor's proposed actions with re­
spect thereto should be coordinated with 
the Government program monitor and/or 
technical personnel. The following steps
should be followed in evaluating variances:

(i) On a sampling basis, the auditor 
should select areas of significant cost vari­
ances, including those caused by indirect 
rate variances, as identified in the CPR or 
C/SSR, and trace to the required action 
level. The CPR or C/SSR generally pro-
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vides for reporting of indirect expenses as a 
line item. The contractor will analyze sig­
nificant variances between the planned and 
actual rates and, when unfavorable vari­
ances exist, the contractor should indicate 
the cause and corrective action to minimize 
the effect on cost performance. The auditor 
should be aware of rates used to establish 
the performance measurement baseline as 
related to the rates being reported, and also 
of any anticipated changes expected to
occur that affect the value of planned ef­
fort, such as volume fluctuation, termina­
tions, and revisions to the rate structure. 
Surveillance reports should indicate the
actions taken by the contractor with respect 
to unfavorable variances and also data on 
expected changes that may create signifi­
cant variances in subsequent periods.

(ii) The auditor should determine if the 
narrative descriptions of the variances are 
valid and adequate.

(iii) Causes and proposed remedies of 
the variances should be discussed with the 
contractor to determine if proposed actions 
will be responsive to the nature of the prob­
lem. 

(iv) The auditor should evaluate esti­
mated cost at contract completion to deter­
mine if the impact of any existing variances 
are reflected in the estimate to complete the 
contract. 

(v) As necessary, the auditor should 
follow-up to ensure the contractor has 
effectively implemented its proposed cor­
rective action(s) on the significant vari­
ances. 

11-203.5 Reporting Results of Audit 

a. As discussed in 11-203.2a, the scope 
of the EVM surveillance audits may in­
clude system and report surveillance or be 
limited to report surveillance.  
The surveillance audit report should be 
prepared in accordance with 10-1200 and
provide clear statements of the scope of the 
audit (i.e., system and report surveillance 
or report surveillance only) and any defi­
ciencies noted, together with recommenda­
tions for their correction. Comments should 
also be provided regarding the results of 
discussions with the contractor's represen­
tative on deficiencies disclosed. To ensure 
that all pertinent data have been consid­
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ered, the audit findings and recommenda­
tions will be discussed with the CMO 
EVMS monitor prior to issuance of the 
report. Systemic EVMS deficiencies should 
be highlighted in the report. Whenever 
possible, the auditor should relate any defi­
ciencies to specific EVMS guidelines. The 
report should be issued in a timely manner 
to ensure report recommendations may be 
acted on appropriately. The report should 
be addressed to the principal cognizant 
ACO. A copy of the report will be pro­
vided directly to the CMO EVMS monitor, 
the affected program office(s), and the 
FLA(s) where applicable. A copy of each 
report meeting any of the criteria stated in 
11-202.8.b above will also be provided 
Headquarters, ATTN: P.

b. When applicable, surveillance reports 
should include a reference to reports issued 
on the results of system audits (see 10-
408.2f) that had an impact on or were af­
fected by the EVMS. 

c. Deficiencies being reported in sur-
veillance reports should also be reported in 
audit reports in an appendix on Other Mat­
ters on proposals expected to result in con­
tracts covered by DFARS clause 252.234-
7001, Earned Value Management Systems, 
or DFARS clause 252.242-7005, 
Cost/Schedule Status Report.

d. When deficiencies are disclosed 
while performing audits of material man­
agement and accounting systems (MMAS), 
labor, other accounting systems, forward 
pricing rates, budgets, and billing systems, 
the auditor will assess whether the defi­
ciencies are likely to have a material effect 
on the reliability of the contractor's EVMS 
and provide comments in the related report 
on the system or forward pricing rates. The 
auditor should immediately evaluate the 
impact of these deficiencies on the contrac-
tor's EVMS data for specific contracts and, 
where material, provide the details in a 
flash EVMS surveillance report (10-1200).
When a flash report is issued, periodic 
EVMS surveillance audits are still re­
quired. 

e. When an audit of a CFSR submission 
discloses that a loss is anticipated for a
fixed-price contract, the auditor will ascer­
tain whether the contractor is entitled to 
progress payments. If so, the auditor should 
make sure that the indicated rate of loss 
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disclosed in the CFSR audit is appropri­
ately applied by the contractor for purposes 
of computing its progress payment request. 

f. Continued availability of information 
supporting earned values, incurred costs, 
and estimates to complete is necessary to 
perform proper surveillance of EVMS. In 
the event access to required contractor data 
is withheld or unduly restricted, follow the 
procedures in 1-500. When denial is con­
tinued, each surveillance report should 
include appropriate modification of the 
scope and opinion statements, with identi­
fication of the data being denied and its 
relationship to system surveillance re­
quirements. If internal management budg­
ets and forecast data are not made available 
during the surveillance audit, the auditor 
should qualify the audit report and recom­
mend that the system validation be with-

July 2004 

drawn. When applicable, the CAC should 
establish uniformity in necessary report 
qualifications to ensure consistency within 
corporate structures when more than one 
corporate segment is subject to EVMS 
requirements. 

11-204 Requested Audits of Individual
CPR, C/SSR, and CFSR Reports 

Periodically, contracting officers may 
request audits of individual cost reports
submitted by EVM-covered contractors. 
Auditors should use the procedures set
forth in 11-203.4d, modified as appropri­
ate, to evaluate the individual report sub­
missions. Reports on individual CPR, 
C/SSR, or CFSR submissions should be 
prepared in accordance with 11-203.5. 
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11-300 Section 3 --- Audit of Selected Cost Management Reports Submitted by
Contractors Without Earned Value Management (EVM) Reporting Requirements 

11-301 Introduction 

This section provides audit procedures 
and guidance for auditing contractor man­
agement control systems, and the related 
cost reports (Cost Performance Reports 
(CPRs), Cost/Schedule Status Reports
(C/SSRs), and Contract Fund Status Re­
ports (CFSRs)) at contractors who do not
have contracts containing earned value 
management (EVM) reporting require­
ments. Audit guidance for contractors with 
EVM reporting requirements is contained 
in 11-200. 

11-302 Background 

a. Over many years, the Office of the 
Secretary of Defense and the military de­
partments have developed a variety of 
management systems for use in the acquisi­
tion process. These systems provide the 
Government with the ability to obtain 
timely and valid cost, funding, schedule, 
and related management information for 
use in contract performance analysis and 
program control. In March 1996, DoD Di­
rective 5000.1, and DoD 5000.2-R, “Man­
datory Procedures for Major Defense Ac­
quisition Programs (MDAPs) and Major 
Automated Information System (MAIS) 
Acquisition Programs,” respectively, were 
issued replacing all previous DoD acquisi­
tion management policies and procedures. 
DoD contract cost management reporting 
requirements such as the CPRs, C/SSRs, 
and CFSRs were contained in DoD 5000.2-
R, Subpart 7.15.7, "Contract Management 
Reports" until October 30, 2002. On Octo­
ber 30, 2002, DoD Directive 5000.1 and 
DoDI 5000.2 were canceled and replaced
with interim guidance. DoD 5000.2-R was 
converted from regulation to non­
mandatory guidance and is now referred to 
as the Interim Defense Acquisition Guide­
book. In May 2003, DoD Directive 5000.1 
and DoDI 5000.2 were reissued. Under the 
reissued DoD Directive 5000.1 and DoDI 
5000.2, cost management reporting using 
the CPR, C/SSR, and CFSR is no longer
mandatory, but rather at the discretion of 
the contracting officials. DCAA audit ef­

fort related to the CPR, C/SSR, and CFSR 
at contractors who do not have contracts 
containing EVM reporting requirements 
primarily involves the evaluation of con­
tractor financial records to validate the 
accuracy and propriety of reported data. 

b. The audit of a contract and the brief­
ing of its provisions (see 3-200) will dis­
close whether the contract incorporates
CPR, C/SSR, or CFSR reporting require­
ments.  

(1) Cost Performance Report (CPR) 
The objective of the CPR (DD Form 2734) 
is discussed in 11-203.1b(2)(a).

(2) Cost/Schedule Status Report
(C/SSR)
The objective of the C/SSR (DD Form 
2735) is discussed in 11-203.1b(2)(b).

(3) Contract Funds Status Report
(CFSR)
The objective of the CFSR (DD Form
1586) is discussed in 11-203.1b(2)(c). 

11-303 Audit Requirements 

a. An annual risk assessment will be 
performed during the annual program plan­
ning process for each contractor without
EVM-covered contracts, but with contracts 
containing CPR, CSSR, and/or CFSR re­
porting requirements. The risk assessment 
considers: 

(1) the number of contracts containing 
CPR, C/SSR, or CFSR reporting require­
ments,  

(2) sensitive or high risk contracts or 
conditions identified by the ACO, and  

(3) the expected volume of covered 
contract reports where an audit will be 
requested.
The risk assessment is used to determine 
whether to perform a self-initiated audit of 
the contractor’s policies and procedures for 
accumulation of data and preparation of 
CPRs, CSSRs, and/or CFSRs, as well as 
selectively testing financial data contained 
in them.  

b. Audits of individual CPR, C/SSR, or 
CFSR reports may be requested by the 
contracting officer. The contracting officer
may also request an audit prior to the 
award of a contract under which CPR, 
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C/SSR, or CFSR requirements are contem­
plated to determine if the contractor's man­
agement system and procedures are ade­
quate and reliable for CPR, C/SSR, or 
CFSR purposes, and will also consider the 
contractor's procedures for accumulating 
and reporting actual costs (cumulative ex­
penditures for CFSR) and for estimating 
contract completion costs. 

11-304 Audit Objectives and Procedures 

a. Where an audit of the contractor’s 
management system and procedures rela­
tive to CPRs, C/SSRs, and CFSRs is re­
quired, either based on a specific request 
from the contracting officer or based on the 
risk assessment described in 11-303a, 
evaluate the contractor’s policies and pro­
cedures for developing and reporting actual 
and projected costs in the CPRs, C/SSRs, 
and CFSRs to ensure the system will pro­
duce accurate data that complies with con­
tractual reporting requirements. 

b. Use the procedures at 11-203.4d to 
perform audits of individual CPR, C/SSR, or 
CFSR reports requested by the contracting 
officer. Also use the procedures at 11-203.4d
to selectively test financial data contained in 
the CPRs, CSSRs, and/or CFSRs submitted 
by the contractor, based on the risk assess­
ment described in 11-303a. 

11-305 Reporting Results of Audit 

a. An audit report will be prepared: 
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(1) on each audit of contractor man­
agement system and procedures requested 
by the contracting officer,  

(2) in response to the request of the 
contracting officer for audits of individual 
CPRs, C/SSRs, or CFSRs, and  

(3) on each self-initiated audit of the 
contractor’s policies and procedures for
accumulation of data and preparation of 
CPRs, C/SSRs, and/or CFSRs.

b. Audit reports will be prepared in 
accordance with 10-1200 and provide clear 
statements of the scope of the audit and any 
deficiencies noted, together with recom­
mendations for their correction. To ensure 
that all pertinent data have been consid­
ered, the audit findings and recommenda­
tions will be discussed with the ACO prior 
to issuance of the report. 

c. Audit reports will be addressed to the 
activity requesting the audit with a copy to 
the ACO. Reports resulting from audits 
initiated by the auditor will be addressed to 
the ACO. A copy of the report will be pro­
vided to the affected program office(s), and 
the FLA(s), where applicable.

d. When an audit of a CFSR submission 
discloses that a loss is anticipated for a
fixed-price contract, the auditor will ascer­
tain whether the contractor is entitled to 
progress payments. If so, the auditor should 
make sure that the indicated rate of loss 
disclosed in the CFSR audit is appropri­
ately applied by the contractor for purposes 
of computing its progress payment request. 
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11-400 Section 4 --- Audits of Contractor Cost Data Reports (CCDRs) 

11-401 Introduction 

The purpose of the CCDR system is to 
serve as the primary cost database for most 
DoD cost estimating efforts. DoD Compo­
nents use the data collected in the CCDR 
system to:  

(1) prepare program cost estimates for 
major system acquisition programs re­
viewed by the Defense Acquisition Board 
(DAB) and the Component Acquisition 
Executive (CAE);

(2) develop independent Government 
cost estimates in support of cost and price 
analyses and to estimate future contract 
costs; and 

(3) develop estimates to support Analy­
sis of Alternatives (AoAs), Cost as an In­
dependent Variable (CAIV), and long­
range planning efforts.
Detailed guidance related to CCDRs is con­
tained in DoD 5000.4-M-1, the Contractor 
Cost Data Reporting (CCDR) Manual. 

11-402 Acquisition Program Categories 

DoDI 5000.2 specifies CCDR require­
ments based on a contract’s designated 
acquisition program category. Category I 
applies to:

(1) all major defense acquisition pro­
grams that are estimated by the Under Sec­
retary of Defense (Acquisition, Technol­
ogy, and Logistics) to require an eventual 
total research, development, test, and 
evaluation (RDT&E) expenditure of more 
than $365 million, or an eventual total pro­
curement expenditure of more than $2.190 
billion in constant fiscal year 2000 dollars 
and 

(2) other programs designated as Cate­
gory I due to special interest.  
Category IA applies to: 

(a) all major automated information 
systems that are estimated by the DoD 
Component Head to require program costs 
(all appropriations) in any single year in 
excess of $32 million, total program costs 
in excess of $126 million, or total life-cycle 
costs in excess of $378 million in constant 
fiscal year 2000 dollars, and  

(b) other programs designated as Cate­
gory IA due to special interest. Category II 

applies to (1) all major systems not meeting 
the criteria for Category I, but estimated by 
the DoD Component Head to require an 
eventual total expenditure for RDT&E of 
more than $140 million, or an eventual 
total procurement expenditure of more than 
$660 million in constant fiscal year 2000 
dollars, and (2) other programs designated 
as Category II due to special interest. Cate­
gory III applies to programs not meeting 
the criteria for Category I, IA, or II. 

11-403 Category I/IA Reporting
Requirements 

Unless waived by the Chair, OSD Cost 
Analysis Improvement Group (CAIG), for 
Category I acquisition programs, CCDRs 
are required for all major contracts and 
subcontracts valued at more than $50 mil­
lion in constant fiscal year 2002 dollars, 
regardless of contract type. CCDR report­
ing is not required for contracts priced be­
low $7 million in constant fiscal year 2002 
dollars. The CCDR requirement on high­
risk or high-technical-interest contracts 
priced between $7 and $50 million in con­
stant fiscal year 2002 dollars is left to the 
discretion of the Cost Working Integrated 
Product Team (IPT). CCDR reporting does 
not apply to Category IA acquisition pro­
grams. 

11-404 Category II and III Reporting
Requirements 

Contracts under Categories II and III 
acquisition programs, meeting the Category 
I contract dollar thresholds for CCDR re­
porting, also require CCDR reporting.
However, specific program reporting re­
quirements are left to the discretion of the 
military services. The level of detail and 
frequency of reporting for Category II and 
III programs is normally less stringent than 
the level of detail and frequency required 
for Category I programs. 

11-405 CCDR Implementing Procedures 

To implement CCDR, the procuring
activity must prepare a program CCDR plan 
showing the proposed collection of cost data 
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by work breakdown structure for each pro­
gram being reported, the required CCDR 
form, and the frequency with which reports 
are required. This plan must be approved by 
the CAIG Chair. The approved CCDR re­
quirements are included in the Request for 
Proposal (RFP). In response to the RFP, the
contractors submit a draft contract CCDR 
plan for negotiation with the DoD program 
office. The agreed-to-plan is submitted to the 
Defense Cost and Resource Center 
(DCARC) for coordination of the approval 
by the CAIG Chair prior to contract award. 
The approved CCDR plan is included in the 
contract and the required CCDR forms are 
incorporated in the contract by inclusion in 
the Contract Data Requirements List 
(CDRL). 

11-406 CCDR Forms 

a. CCDR forms from the 1921 series are 
the basis for the contractor's response to the
Request for Proposal (RFP). Contractors 
will submit the information in the format 
required in the solicitation (for example, 
FAR 15.408, Table 15-2), supported by the 
CCDR forms when required by the procur­
ing activity. 

b. Discussed below are three DD forms 
for CCDR. A fourth form, the Plant-Wide 
Data Report (DD 1921-3) was deleted as a 
CCDR requirement as of December 31, 
1999. The DD 1921-3 was replaced with 
forward pricing rate data now submitted to 
the DCARC by DCMA. 

(1) The Cost Data Summary Report 
(DD Form 1921) summarizes all contract 
activities and reports total costs against 
each of the work breakdown structure 
reporting elements specified in the con­
tract. The contractor submits this report as 
a program estimate in response to a re­
quest for proposal at the time of contract 
award, and as the contract specifies. It
provides summary level cost data, cumu­
latively to date and estimated at comple­
tion, with a breakout of recurring and 
nonrecurring costs.

(2) The Functional Cost-Hour Report
(DD Form 1921-1) identifies comparable 
functional cost and labor-hour data; for 
example, engineering, tooling, and manu­
facturing for the contract and/or selected 
reporting elements in the contract.  A 
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breakout is required for recurring and non­
recurring costs. These reports are also 
submitted as a program estimate in re­
sponse to a request for proposal, and as the 
contract specifies.*

(3) The Progress Curve Report (DD 
Form 1921-2) provides a unit or an average 
unit cost of the unit or lot accepted during 
the reporting period. It also gives func­
tional labor-hour and cost data on the aver­
age cost of units or lots accepted, the esti­
mate for the next unit or lot, and the 
estimate to complete the contract. The re­
port includes only recurring cost. The con­
tractor must submit the report as specified 
in the contract. Contracts which do not 
provide for deliverable end items or hard­
ware do not require this report, nor do re­
quests for proposals. 

11-407 Objectives of the Audit 

The auditor is required to evaluate the 
effectiveness of the contractor's policies, 
procedures, and practices to produce data
compatible with the objectives of CCDR 
and make selective tests of reported data. 

11-408 Audit Procedures 

a. If the contractor's CCDR system has 
not been audited, the DCARC may request 
the auditor to evaluate the contractor's pro­
posed procedures for accumulating data 
and CCDR preparation to assure their 
compatibility with the accounting system 
and the reporting requirement in the RFP. 
Methods for auditing data in support of a
price proposal should not be changed be­
cause of CCDR formats; however, the 
auditor should point out problems caused 
by system deficiencies to the contracting 
officer. Identifying and correcting defi­
ciencies is critical at this point because the 
data, in the prescribed format, becomes the 
baseline for negotiation as 10 U.S.C. 2306a 
(TINA), and 41 U.S.C. 422 (CAS) pur­
poses. Forms submitted at the time of con­
tract award become the baseline for DoD 
data bank purposes and measuring contract 
performance. Failure to identify and correct 
major deficiencies would negate the pur­
pose of the CCDR by making comparison 
of data meaningless. 
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b. The DCARC may request an audit of 
the first CCDR submission that includes 
actual costs under a contract. If the contrac-
tor’s CCDR system policies and procedures 
have not previously been audited, or if 
requested by the DCARC, the audit scope 
should include an evaluation of the effec­
tiveness of the contractor’s policies and
procedures for accumulating data and pre­
paring CCDRs. The DCARC may request 
other audits of individual CCDR submis­
sions as necessary. 

c. Evaluate the effectiveness of the con-
tractor's system, policies, and procedures 
for accumulating data and preparing
CCDRs at least once each year. In this 
evaluation, select a sample of the contrac-
tor’s CCDR-covered contracts for testing
of report data to assure that the reported
data are accurate and conform to the re­
quirements of DoD 5000.4-M-1. Coordi­
nate with the DCARC to identify any high 
risk or sensitive contracts to include in the 
sample. Audits will be performed more 
frequently if they disclose significant defi­
ciencies. 

d. As with most audits, auditors should 
consider the results of other evaluations, 
such as internal control audits, in determin­
ing the scope of audit. This will minimize 
work required to accomplish the objectives 
of the CCDR audit. 

e. The auditor should verify the contrac-
tor’s reported incurred to date costs, hours, 
and unit or lot cost to the contractor’s ac­
counting system and other supporting
documentation where applicable. Request 
technical assistance, as necessary, to verify
the contractor’s classification of cost as 
recurring or nonrecurring, classification of 
costs by functional area, and estimates of 
unit or lot cost, where applicable.

f. Evaluate the contractor’s reported
estimate at completion. The evaluation 
should assure that it is the "best estimate" 
without regard to established ceilings or 
contract price, and that the contractor has 
properly considered currently authorized 
work plus any additional directed work for 
which execution or negotiation of amend­
ments is pending. This also includes work 
not formally included in the contract price. 
Request technical assistance, as necessary, 
to evaluate the reported estimate at comple­
tion. 
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g. The auditor should evaluate the con-
tractor’s inclusion of subcontract costs, if 
applicable, for compliance with the re­
quirements of DoD 5000.4-M-1. DoD 
5000.4-M-1 provides specific guidance on 
the incorporation of subcontract data in 
each of the CCDR forms, depending on 
whether the subcontractor 

(1) reports CCDR data to the prime 
contractor; 

(2) reports CCDR data directly to the 
DCARC; or 

(3) has no CCDR reporting require­
ment.  

h. Compare CCDR data with similar 
contractor information in other financial 
management reports, such as Contract 
Funds Status Reports and Cost Perform­
ance Reports, if applicable, for agreement 
or reconcilability. 

i. The CCDR audit will include evaluat­
ing contractor compliance with report due 
dates in the contracts or established be­
tween the contractor and the contracting 
officer. Discuss deficiencies in meeting due 
dates with the contracting officer so that 
corrective action can be taken. 

11-409 Reporting Results of Audit 

a. An audit report will be prepared us­
ing the format contained in 10-1200, cover­
ing the contractor's first CCDR submission 
that includes actual costs for each contract. 
The report will state the auditor's opinion 
on whether the contractor’s CCDR prepara­
tion policies and procedures, if evaluated in 
the audit, are adequate and whether the 
CCDR evaluated is accurate and supported 
by the contractor’s books and records. 

b. If the audit discloses significant
deficiencies, or the contractor cannot rec­
oncile specific data with similar informa­
tion for comparable periods, the audit 
report will:

(1) show the deficiencies' effect on the 
accuracy of the reported cost data,  

(2) specify reports to which deficiencies 
pertain,

(3) recommend contractor corrective 
action, and 

(4) state the contractor's reaction to the 
recommendations and any corrective action 
planned or initiated. 
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Audit reports will include the status of
any previously reported deficiencies that 
have not been satisfactorily corrected. To 
ensure that all pertinent data have been 
considered, the auditor will discuss find­
ings and recommendations with the con­
tracting officer before the report is issued. 

c. All audit reports will be issued to 
the Defense Cost and Resource Center 
(DCARC) through the administrative con­
tracting officer, with a copy to the desig-
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nated DoD component official responsible 
for CCDR and a copy to the FLA(s), 
where applicable. The DCARC’s address 
follows: 

Defense Cost and Resource Center 
1111 Jefferson Davis Highway
West Tower, Suite 500 
Arlington, VA 22202 
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